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1.  Originator

Mike Molinet

2.  Log Date:

10/28/02

3.  CCR #:
  

02-0949

4. Rev:

—

5.  Tel:

301.925.0874

6. Rm #:

2038A

7. Dept.

SE/TS

8. CCR Title: VATC SMC Upgrade

9. Originator Signature/Date

Mike Molinet     /s/     10/28/02

10.   Class

IN

11.  Type:

CCR

12. Need Date: 10/29/02

13.  Office Manager Signature/Date

John Brewster     /s/     10/28/02

14.  Category of Change:
Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted (Review and submit
checklist):
920-TDV-002, 920-TDV-001, 920-TDP-001, 920-TDV-009

17. Schedule
Impact:
High

18.   CI(s) Affected:MSS, CLS, CSS, DMS

19.  Release Affected by this Change:
6A, 6B

20. Date due to Customer:
            10/29/02

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
Synergy III Schedule

23.   Problem:  (use additional Sheets if necessary)
Current VATC SMC machines (t0ins01 & t0mss01 SUN SPARC 20s), are not sized to ensure the stability of the VATC SMC
functionality.

24.  Proposed Solution:  (use additional sheets if necessary)
Attach S Bus SCSI board and MultiPak (EIN 2126) from p0pls02 (EIN 1935) to t0ins01 (EIN 1031), and attach remaining S Bus SCSI
board and MultiPak (EIN 1911) from p0pls02 to t0mss01 (EIN 0556).  Upgrade t0ins01 to Sybase ASE 12.5.01 (EBF 10433) with
SQL Server Monitor Client/Svr 12.5.01, and upgrade t0mss01 to Replication Server 12.5 (EBF 10493) and Replication Server
Manager 12.5.
Note:  Each MultiPak is 6X4.2 GB.
25.  Alternate Solution:  (use additional sheets if necessary)
None.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Continue running as is, with degraded performance.

27.  Justification for Emergency (If Block 15 is “Emergency”):
Synergy II schedule will be severely impacted.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron V. Peters     /s/     10/28/02

  Disposition:  Approved   App/Com.   Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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